

Notional M&S Timeline

Event	Jul 04	Aug0 4	Sep 04	Oct 04	Nov0 4	Dec 04	Jan 05	Feb 05	Mar 05
Final Roadmap									
Survey & interview PMs from the COTF program list									
Evaluate previous studies to identify high value recommendations									
Identify cross-team topics									
Develop process to evaluate M&S Cost and business plan					 High Level		 Detail Level		
Develop Recommendations									
Present Recommendations									